
 
 
 

TRIPLER ARMY MEDICAL 
CENTER 

Hawaii 
 

Army Defense Environmental 
Restoration Program  

Installation Action Plan 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 

Final 03 August 2006 
 

APR/FY06 



 
Tripler Army Medical Center - DERP Installation Action Plan 

1 

 

 
 
 
Table of Contents.......................................................................................................... 1 
Statement of Purpose ................................................................................................... 2 
Acronyms ...................................................................................................................... 3 
 
Installation Information ................................................................................................ 5 
Cleanup Program Summary ......................................................................................... 6 
 
IRP Program .................................................................................................................. 8 
Summary........................................................................................................................ 9 
Contamination Assessment ....................................................................................... 10 
Previous Studies ........................................................................................................... 12 
IRP Active Sites   ........................................................................................................ 14 
TAMC-02....................................................................................................................... 15 
TAMC-04....................................................................................................................... 16 
IRP No Further Action Sites Summary ...................................................................... 17 
 
IRP Schedule ............................................................................................................... 18 
 
IRP Costs ..................................................................................................................... 20 
 
Community Involvement ............................................................................................ 21 
 

Table of Contents



 
Tripler Army Medical Center - DERP Installation Action Plan 

2 

 

 
 
 
 
The purpose of the Installation Action Plan (IAP) is to outline the total multi-year Cleanup 
Program for an installation. The plan identifies environmental cleanup requirements at each 
site or area of concern, and proposes a comprehensive, installation-wide approach, with 
associated costs and schedules, to conduct investigations, necessary remedial actions.  
 
In an effort to coordinate planning information between the restoration manager, U.S. 
Army Environmental Center (USAEC), Tripler Army Medical Center, Installation 
Management Agency-Pacific Area Regional Office (IMA-PARO), executing agencies, 
regulatory agencies, and the public, an IAP was completed.  The IAP is used to track 
requirements, schedules, and budgets for all Army installation cleanup programs. 
 
All site-specific funding and schedule information has been prepared according to 
projected overall Army funding levels and is therefore subject to change.   
 
The following persons contributed to the formulation and completion of this Installation 
Action Plan during a planning workshop held on 24 - 27 April 2006: 
 
Company/Installation/Branch 
US Army Environmental Center 
SBooz Allen for US Army Environmental Center 
EEI for US Army Environmental Center 
EEI for US Army Garrison Hawaii 
US Army Garrison Hawaii  
ICI for US Army Environmental Center 
DIMCO for US Army Engineer Research and Development Center 
State of Hawaii Department of Health, HEER Office  
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AEDB-R  Army Environmental Database - Restoration 
AOC    Area of Concern 
BRAC   Base Realignment & Closure Act 
CERCLA Comprehensive Environmental Response, Compensation, and 

Liability Act 
CTC   Cost-To-Complete 
DA    Department of the Army 
DCE   dichloroethylene 
DERA Defense Environmental Restoration Account (currently called 

ER,A) 
DERP   Defense Environmental Restoration Program 
DOD   Department of Defense 
DOH   Department of Health 
DPW    Directorate of Public Works 
DSERTS  Defense Site Environmental Restoration Tracking System 
DSMOA  Defense/State Memorandum of Agreement 
EPA    Environmental Protection Agency 
ER,A    Environmental Restoration, Army (formerly called DERA) 
FFA   Federal Facilities Agreement 
FIT   Field Inspection Team 
FS    Feasibility Study 
FY    Fiscal Year   
IAP    Installation Action Plan 
IAW    In accordance with 
IMA-PARO  Installation Management Agency-Pacific Area Regional Office 
IRA    Interim Remedial Action 
IRP    Installation Restoration Program 
KMR   Kahauiki Military Reservation 
LUST   Leaking Underground Storage Tank 
LTM    Long-Term Management 
MC   Munitions Constituents  
MCL    Maximum Contaminant Level 
MMRP   Military Munitions Response Program 
msl    mean sea level 
NCO   Non Commissioned Officer 
NE    Not Evaluated 
NFA    No Further Action 
NFRAP  No Further Remedial Action Planned 
NPL    National Priority List 
OU    Operable Unit 
PA    Preliminary Assessment 
PBC   Performance Base Contract 
PCB    Polychlorinated Biphenyls 
PCE    Tetrachloroethylene 
 

Acronyms & Abbreviations
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POL    Petroleum, Oil & Lubricants 
ppb   Parts per billion 
RA    Remedial Action 
RA(C)   Remedial Action – Construction 
RA(O)   Remedial Action - Operations 
RAB    Restoration Advisory Board 
RC    Response Complete 
RCRA   Resource Conservation and Recovery Act 
RD    Remedial Design 
REM    Removal Action 
RI    Remedial Investigation 
RIP    Remedy in Place 
ROD   Record of Decision 
RRSE   Relative Risk Site Evaluation 
SB   Schofield Army Barracks 
SDWA  Safe Drinking Water Act 
SI    Site Inspection 
SVOC   Semi-Volatile Organic Compounds 
TAL    Target Analyte List 
TAPP   Technical Assistance for Public Participation 
TBA    Tert-Butyl Alcohol 
TCE    Trichloroethylene 
TCL    Target Compound List 
TI   Technical Impracticability 
TRC   Technical Review Committee 
TSCA   Toxic Substance Control Act 
USAEC   United States Army Environmental Center 
USAEHA  U.S. Army Environmental Hygiene Agency 
USAG-HI  U.S. Army Garrison-Hawaii 
USATHAMA  U.S. Army Toxic and Hazardous Materials Agency 
USCOE-HED U.S. Corps of Engineers-Honolulu 
UST    Underground Storage Tank 
UXO   Unexploded Ordnance 
VOA    Volatile Organic Analysis 
VOC    Volatile Organic Compounds 
WAAF  Wheeler Army Airfield 
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Installation Locale:  The Tripler Army Medical Center (TAMC) is located 4.5 miles 
northwest of downtown Honolulu on the island of Oahu, State of Hawaii.  The military-
operated hospital and support facilities cover an area of 367 acres that varies in elevation 
from 190 to 665 feet.  It is located on the southwestern end of the Koolau Mountain Range 
on moderate to steeply sloping land between Moanalua and Kamananui Streams. 
 
Installation Mission:  Tripler Army Medical Center’s mission is to train, equip, and to 
sustain the Army forces for the Pacific Theater.   
 
Lead Organization: Installation Management Agency – Pacific Region 
 
Lead Executing Agency:  US Army Corps of Engineers, Pacific Division  

  
Regulatory Participation:   
State:  Hawaii Department of Health 

 
National Priorities List (NPL) Status:  Non-NPL 
  
Installation Restoration Advisory Board (RAB)/Technical Review Committee 
(TRC)/Technical Assistance for Public Participation (TAPP) Status:   
No RAB/TRC/TAPP has been established at this time.  
Technical Review Committee/Restoration Advisory Board Status:  None 
 
Installation Program Summaries 
IRP 
Primary Contaminants of Concern:   POL 
Affected Media of Concern:   Groundwater, Soil, Surface Water 
Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC):   2009/2017 
Funding to date (up thru FY05): $   8,329,900 
Current year funding (FY06):      $  1,284,800 
Cost-to-Complete (FY07+):         $10,918,000 
 
MMRP 
There are no MMRP sites at Tripler Army Medical Center. 

 
BRAC 
There are no BRAC sites at Tripler Army Medical Center 
 
CC 
There is one CC site at Tripler Army Medical Center. 

 
 

Installation Information 
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Installation Historic Activity  
Tripler Army Medical Center (TAMC) is an active U.S. Army Medical Facility.  This facility 
serves the active and retired members of the Armed Services and their dependents, pets, 
U.S. Coast Guard, Commissioned Corps of the Coast and Geodetic Survey, 
Commissioned Corps of the Public Health Service, Veterans Administration Beneficiaries, 
and other eligible personnel authorized by Army Regulation 40-3. 
 
TAMC was originally constructed in 1907 at Fort Shafter.  Following World War II, it 
became apparent that the existing facilities were inadequate to serve patient needs.  In 
1944 a new site was selected, and construction began at its present location.  In 1948, the 
new facilities were complete, and TAMC became the largest medical facility of the time.  
The Veterans’ Administration (VA) has also built a center for aging on the sub-installation in 
1997 and is in the process of constructing an addition to the existing hospital to service 
veterans. 
 
The land uses of the area surrounding this sub-installation are residential and recreational 
(golf course) on the west, Aliamanu Military Reservation (AMR), a military housing 
installation,  on the southwest across the H-1 Freeway, and the Red Hill Naval Housing 
Area/Fuel Storage Area, and Kaiser Permanente Moanalua Medical Center to the 
northwest across Moanalua Stream.  To the north lie heavily forested areas of the Koolau 
Mountain Range. 
 
IRP Prior Year Progress: 
There are two current and active sites under the IRP program at Tripler Army Medical 
Center.  There are no active or proposed sites under the MMRP program.   
 
The two on-going IRP sites are the Building 125 site (TAMC-04) and the Tripler Army 
Medical Center dump site (TAMC-02).   A RI report was prepared summarizing on-going 
investigative work from 2000 through 2004 was submitted to the State of Hawaii 
Department of Health in July 2005 and was reviewed.   Additional site assessment work, 
remedial design, and remedial action is included in the Performance Based Contract (PBC) 
and is planned for Fiscal Year 2007.  The contractor has submitted a proposed workplan 
for the SI effort on the Building 125 site that is presently under review by State of Hawaii 
DOH. 
 
At the Tripler Army Medical Center dump site, a series of large storms in late 2003 washed 
out a portion of a storm drainage system located adjacent to the site. Some of the 
protective synthetic liner and soil cover were exposed along the edge of the site. 
 
A temporary repair was completed in August, 2005 to prevent the dump site contents from 
being further exposed.  Construction of the Phase I storm drain restoration has been 
completed.  Final walk through is planned.  Phase II design is almost complete and 
construction is planned in FY07.    
 
 
 

Cleanup Program Summary
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IRP Future Plan of Action: 
Phase II construction is planned for FY07 to include road improvement and access to the 
landfill.  Because no Record of Decision has been prepared for TAMC-02 (dump site), a 
post closure Record of Decision will be prepared in FY07.  TAMC-02 also has LTM 
requirements currently planned through 2037, to include groundwater monitoring and site 
cap maintenance.  LUC restrictions for both TAMC-02 and TAMC-04 (Bldg 125) will be 
prepared in FY07.   TAMC-04 is planned for RC in FY07. 
 

Cleanup Program Summary
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Total AEDB-R IRP Sites / AEDB-R sites with Response Complete:   8/6 
 
Different Site Types: 
1 Contaminated Sediment  1 dump site  1 Storage Area 
4 Underground Storage Tank 1 Soil Contamination after Tank Removal 

   
Most Widespread Contaminants of Concern:  POL, Pesticides, Solvents 
 
Media of Concern:  Groundwater, Soil, Surface Water 
 
Completed Removal (REM)/Interim Remedial Action (IRA)/Remedial Action (RA): 
REM  -  Underground Storage Tank Removal (FY93-94)    Cost:  $   135.0K 
REM  -  Pesticide Storage Area (FY93-94-95-96)          Cost:  $1,346.0K 
REM  -  PCB Transformer Station (FY93-94-95)        Cost:  $   696.2K 
 
Total IRP Funding 
Prior years (up thru FY05):  $  8,329,900 
Current year funding (FY06):  $  1,284,800 
Future Requirements (FY07+):  $10,918,000 
Total:     $27,571,700 
 
Duration of IRP 
Year of IRP Inception:   1991 
Year of IRP RIP/RC:   2009 
Year of IRP Completion including LTM:  2037 with indefinite LUCs 
 

 
 
 
 
 
 
 
 
 

IRP Summary
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IRP Contamination Assessment Overview  
Investigations at TAMC were initially conducted in 1983 through 1984 as part of the Army’s 
installation assessment program.  No significant sources of contamination were identified 
and no further action was recommended. 
 
In August 1990, the US Army Toxic and Hazardous Material Agency (USATHAMA) 
conducted an assessment to establish baseline data for potential waste sites (Reference 3, 
Table 1).  Waste sites were broadly defined as locations from which hazardous 
constituents might be released into the environment, regardless whether the material is 
solid or hazardous waste.  The report identified 19 potential hazardous waste sites at 
TAMC.  Although the report did not differentiate between sites that are eligible for Defense 
Environmental Restoration Account (DERA) funds under the IRP, it did form the basis of 
sites listed in the Army Environmental Database - Restoration (AEDB-R) database.   
 
Since 1992, the US Army Corps of Engineers, Pacific Ocean Division (POD) have been 
conducting investigations and removals at various sites identified in the USATHAMA 
Property Report.  They include DSERTS sites TAMC-01 through 07.  The primary 
contaminants of concern were POL, heavy metals, and pesticides.  No further response 
actions planned (NFRAP) were recommended for sites TAMC-01, 03, -05, -06 and -07 
following expedited removal actions.  Removal of contaminated soils at the building 145 
UST site (TAMC-11) was completed in 1999. 
 
In June 1994, the US Army Environmental Hygiene Agency conducted a site assessment 
on the remaining sites identified in the USATHAMA property Report.  The purpose of the 
site assessment was to determine the potential threat to human health and the 
environment, and to identify any waste sites needing a Site Investigation (SI) would be 
DERA eligible.  The PA recommended NFRAP RC for all of the remaining sites.  After 
review of the PA recommendations, however, several sites were added to the list requiring 
further investigation. 
 
A contract was solicited by DPW through the Corps of Engineers, Pacific Ocean Division, 
to conduct a PA at four additional sites (TAMC-08, -09, -10 & -12) in September, 1994.  
The final PA dated December 1995, recommended NFRAP RC for the four sites.   
 
The Remedial Investigation for the Former dump site (TAMC-02) was completed in May 
1998.  The Feasibility Study report was finalized in February 1999.  The remedial 
design/remedial action project was initiated in 1999, and the design was completed in 
2000.  An Operations and Maintenance Plan is pending regulatory approval although a 
Record of Decision has not yet been done for the site. 
 
The Remedial Investigation of the former building 125 UST (TAMC-04) site was initiated in 
1999 and is currently on-going.  A RI report was prepared and submitted to the State of 
Hawaii Department of Health in July 2005 which summarized investigative work from 1999 
through 2004.  Additional site assessment work, remedial design, and remedial action is 
included in the Performance Based Contract (PBC) and is planned for Fiscal Year 2007. 

IRP Contamination Assessment
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At the Tripler Army Medical Center dump site, a series of large storms in late 2003 washed 
out a portion of a storm drainage system located adjacent to the site. Some of the 
protective synthetic liner and soil cover were exposed along the edge of the site 
 
A temporary repair was completed in August, 2005 to prevent the dump site contents from 
being exposed.  Construction of the Phase I storm drain restoration has been completed.  
A final site walk through is planned.  Phase II design is almost complete and construction is 
planned for FY07. 
 
   
Cleanup Exit Strategy: 
Phase II construction is planned for FY07 to include road improvement and access to the 
landfill.  Because no Record of Decision has been prepared for TAMC-02 (dump site), a 
post closure Record of Decision will be prepared in FY07.  TAMC-02 also has LTM 
requirements currently planned through 2037, to include groundwater monitoring and site 
cap maintenance.  LUC restrictions for both TAMC-02 and TAMC-04 (Bldg 125) will be 
prepared in FY07.   TAMC-04 is planned for RC in FY07. 
  

IRP Contamination Assessment
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1984 

• Installation Assessment of US Army Support Command, Hawaii, Installations - 
Volume I:  Fort Shafter and Subinstallations:  Tripler Army Medical Center, Fort 
Kamehameha, and Kapalama Military Reservation, Oahu, Hawaii, Report No. 338. 
Prepared by Environmental Science and Engineering, Inc. 

• Installation Assessment of U.S. Army Support Command, Hawaii.  Prepared for the 
US Army Toxic and Hazardous Materials Agency, Aberdeen Proving Ground, 
Maryland, prepared by Roy F. Weston, Inc. 

 
1990 

• Property Report.  Prepared for US Army Toxic and Hazardous Materials Agency, 
Aberdeen Proving Ground, Maryland prepared by Roy F. Weston, Inc. 

 
1992 

• Testing for Polychlorinated Biphenyl (PCB) Contamination, Tripler Army Medical 
Center, Honolulu, Oahu, Hawaii.  Prepared for U.S. Army Corps of Engineers, 
Pacific Ocean Division, Fort Shafter, Hawaii, by Brewer Environmental Services, 
Aug. 

 
1993 

• Chemical Data Acquisition Plan for Remediation of Pesticide Contaminated Soil at 
Building 114, Tripler Army Medical Center, Oahu, Hawaii.  Prepared for US Army 
Corps of Engineers, Pacific Ocean Division, Fort Shafter, Hawaii by Ocean Division, 
Fort Shafter, Hawaii by Clayton Environmental Consultants, Nov. 

• Remediation Action Work Plan for Remediation of Pesticide Contaminated Soil at 
Building 114, Tripler Army Medical Center, Oahu, Hawaii.  Prepared for US Army 
Corps of Engineers, Pacific Ocean Division, Fort Shafter, Hawaii by Ocean Division, 
Fort Shafter, Hawaii by Clayton Environmental Consultants, Nov. 

 
1994 

• Site Assessment No. 38-26-K28U-94, Waste Sites at Army Properties, Hawaii.  
Prepared for USARPAC and USAG-HI by U.S. Army Environmental Hygiene 
Agency, Jun. 

 
1995 

• Final Interim Preliminary Assessment Report Various Sites at Tripler Army Medical 
Center, Honolulu, Oahu, Hawaii, for US Army Engineer District Honolulu prepared 
by Dames & Moore, Dec. 

 
1996 

• Preliminary Field Screening Investigation, Tripler Army Medical Center Unapproved 
dump site, Oahu, Hawaii.  Prepared for US Army Garrison, Hawaii by Brewer 
Environmental Services, Oct. 

 
 

Previous Studies 
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1998 

• Comprehensive Field Investigation, Tripler Army Medical Center Landfill, Oahu, 
Hawaii.  Prepared for US Army Garrison, Hawaii by Brewer Environmental Services, 
May. 

 
1999 

• Remedial Alternatives and Feasibility Study, Tripler Army Medical Center Landfill, 
Oahu, Hawaii.  Prepared for US Army Garrison, Hawaii by Brewer Environmental 
Services, Feb. 

 
2000 

• Tripler Army Medical Center Landfill Final Closure Specifications.  Prepared by 
Environmental Chemical Corporation, Aug. 

 
2001 

• Draft Site Characterization, Tripler Army Medical Center, Oahu, Hawaii.  Prepared 
for US Army, Garrison, Hawaii by Edward K. Noda and Associates, Jun. 

 
2004 

• Site Characterization and Risk Assessment, Former Building 125 USTs, Tripler 
Army Medical Center, Oahu, Hawaii.  Prepared for U.S. Army, Garrison, Hawaii by 
Edward K. Noda and Associates, Jul. 

• Erosion Control Assessment of Closed Landfill, Tripler Army Medical Center 
(TAMC).  Prepared by Parsons, Brinckerhoff, Quade, and Douglas, Inc. Jul.  

 
2005 
 

• Final Emergency Response Action Completion Report (TAMC-02), Tripler Army 
Medical Center, Oahu, Hawaii. 13 Oct 2005.  Prepared by Versar, Inc.  Prepared 
for:  US Army Environmental Center, Aberdeen Proving Grounds, Maryland.   

 
2006 
 

• Drainage Improvements – Tripler Army Medical Center Landfill, Oahu, Hawaii.  02 
Feb 2006.  R.M. Towill Corporation.  Prepared for US Army Corps of Engineers, 
Honolulu Engineer District. 

 
• Geotechnical Engineering Exploration FY05 Project, Drainage Improvements.  

Tripler Army Medical Center, Oahu, Hawaii.  09 Jan 2006.  Prepared by Geolabs, 
Inc.  Prepared for R.M. Towill Corporation and US Army Corps of Engineers, 
Honolulu Engineer District. 

 
• Final Project Work Plan, Landfill Liner Restoration, Tripler Army Medical Center, 

Oahu, Hawaii. Prepared by Myounghee Noh and Associates, Prepared for US Army 
Corps of Engineers.  Oct. 

Previous Studies 
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TAMC-02 
TAMC DUMP SITE (SW BORDER) 

 
 
 
 
Former Dump Site located in the southwestern 
portion of the installation.  Dumping at the 
unapproved site (2 hectare in size) occurred from 
1960 to 1973.  The type of waste reportedly 
varied from incinerator ash, laboratory wastes, 
oil/solvent, and miscellaneous items from TAMC 
and Fort Shafter.   
 
An investigation conducted from 1996 until 1998 
determined that pesticides and other 
contaminants were present in the groundwater at 
the site.   
 
In 2000 an HDPE liner system was placed over 
the dump site.    
 
In late 2003 a series of large storms washed out 
part of an adjacent storm drain system and 
eroded the southwestern edge of the dump site 
cap, exposing the membrane liner.  Phase I of the 
storm drainage re-construction has been 
completed.   Phase II is scheduled for FY07. 
 
 
 
 
Phase II construction is planned for FY07 and includes road improvement and access to 
the landfill.  Because no Record of Decision has been prepared for TAMC-02 (dump site), a 
post closure Record of Decision will be prepared in FY07.  TAMC-02 also has LTM 
requirements currently planned through 2037, that include groundwater monitoring and site 
cap maintenance.  LUC restrictions for TAMC-02 will be prepared in FY07.    
 
    
 
 
 

 
 
 

 
 
 
REGULATORY DRIVER: CERCLA 
 
RRSE: High  
 
CONTAMINANTS OF CONCERN:   
POL, SVOCs, Pesticides, Dioxins, 
Metals 
 
MEDIA OF CONCERN: 
Groundwater, Surface Water 
 
PHASES Start  End  
PA................ 198306 ........ 198408 
SI ................. 198306 ........ 198408 
RI................. 199210 ........ 199810 
RD ............... 199811 ........ 200009 
RA(C) .......... 199811 ........ 200205 
LTM ............. 200209 ........ 203709 
 
RC DATE:  200205 

STATUS 
SITE DESCRIPTION 

CLEANUP STRATEGY 
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TAMC-04 
UST BLDG. 125 POL LEAK  

 
 

 
Following the removal of a diesel UST at former 
building 125, free product and gross 
contamination of the soil were identified in the 
excavation pit which showed that the lateral 
extent of contamination exceeded the initial 
excavation limits.  As a result an IRA was 
conducted in 1994 by PRC Environmental where 
3,716 cubic yards of contaminated soil was 
removed.  Thermal desorption was conducted 
offsite in 1995 to remediate the contaminated 
soil.  The report has been submitted to the State 
of Hawaii Department of Health.     
 
Further investigation to define the extent of 
contamination to determine the risk to human 
health and the environment is required.  
 
The PBC contractor has submitted a proposed 
workplan for the RI effort on the Building 125 site 
that is presently under review by State of Hawaii 
DOH.  The goal is to have the site RC under the 
PBC contract by FY07.   
 
  
 
 
Any additional work will be determined by the PBC contractor subject to Army and 
regulatory approval.  Additional investigation will be conducted to gain a better 
understanding of the site.  A remedy will be recommended following the additional 
investigation work.  Groundwater monitoring will be conducted for five years following RC.   
After five years of monitoring, a determination will be made if further sampling will be 
required.   

 
 

 

 
 
 
REGULATORY DRIVER: CERCLA 
 
RRSE: Low  
 
CONTAMINANTS OF CONCERN:  
POL 
 
MEDIA OF CONCERN: 
Groundwater 
 
PHASES Start  End  
PA ............... 198306.........198408 
SI................. 199207.........199212 
IRA .............. 199310.........199412 
RI................. 199908.........200709 
RD ............... 200710.........200806 
RA(C) .......... 200806.........201009 
LTM ............. 201009.........201609 
 
RC DATE:  201009 

STATUS SITE DESCRIPTION 

CLEANUP STRATEGY 
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IRP No Further Action Sites Summary 
 

AEDB-R # Site Title Documentation/Reason for NFA NFA Date
TAMC-01 Bldg 114 Pesticide UST 

(WSC #6) 
All Required Cleanups Completed 199412 

TAMC-03 Bldg 114 Pesticide 
Storage (WSC #7) 

All Required Cleanups Completed 199603 

TAMC-05 UST @ Bldg 113 (WSC 
#8) 

Removal of Underground Fuel 
Storage Tanks, Tripler Army 
Medical Center, Site 113-9, 10, 
&SP, Morrison Knudsen 
Corporation, May 1995 

199510 

TAMC-06 Old Transformer 
Substation 

All Required Cleanups Completed 199512 

TAMC-07 UST Wing B All Required Cleanups Completed 199412 
TAMC-11 UST Bldg 145 (AAFES) Removal of Underground Fuel 

Storage Tanks, Tripler Army 
Medical Center, Site 145-3, 
Morrison Knudsen Corporation, 
Dec 1994 

199412 
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Initiation of IRP:   1991 
 
Past Phase Completion Milestones 
The schedule of IRP work completed to date and planned through completion of all 
restoration work at Tripler has been detailed. 
1992 
REM/RA (TAMC-01 & 03) Initiated    Oct  
RA (TAMC-06) Initiated      Oct  
RI/FS (TAMC-02) Initiated      Oct  
1993 
REM (TAMC-04, 05, & 07) Initiated    Oct  
PA (AEHA) Initiated       Nov  
1994 
PA (AEHA) Completed      Jun  
PA/SI (TAMC-08, 09, & 10) Initiated    Oct  
REM/RA (TAMC-01 & 03) Completed    Dec  
RA (TAMC-06) Completed      Dec  
REM (TAMC-04, 05, & 07) Completed ‘   Dec  
1995 
PA (TAMC-08, 09, & 10) Completed    Dec  
1998 
RD/RA (TAMC-02) Initiate      Jul  
1999 
RI/FS (TAMC-02) Completed     Feb  
RI (TAMC-04) Initiate      Sep  
2000 
RD (TAMC-02) Complete      Aug  
2002 
RA (TAMC-02) Complete      May  
RI (TAMC-04) Complete      May  
LTM* (TAMC-02) Initiate      Jun  
RA Complete (TAMC)      Dec    
RA Complete (TAMC)      Dec  
LTM initiate (TAMC)       Dec  
 
Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates:  2007 
 
Projected Construction Completion Date of IRP:  200909 
  
Schedule for Next Five-Year Review:  2014 
 
Estimated Completion Date of IRP (including LTM phase):  Indefinite  
 
 
 

IRP Schedule 
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Prior Years Funds  
 
Total Funding up to FY04:  $ 7,039K 
 
Year  Site Information   Expenditures  FY Total 
FY 05    LTM, TAMC-02   922,530 
   LTM, TAMC-04   368,410         $1,290.9K 
 
 
Total Prior Years Funding:  $8,329.9K 
 
 
Current Year Requirements 
Year  Site Information   Expenditures  FY Total 
FY06  LTM, TAMC-02   693,170 
  RI, TAMC-04    591,630          $ 1,284.8K 
 
Total Funding FY06:   $ 1,284.8K 
 
Total Future Requirements:  $10,918K 
 
Total IR Program Cost (from inception to completion of the IRP): $ 27,571.7K 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

IRP Costs 
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Efforts Taken to Determine Interest 
 
A public meeting was held in November 2000 in relationship to the dump site cap project.  
Flyers were posted and hand delivered to neighborhood residences, announcements were 
made in the local television stations and newspapers. 
 
Results 
 
Only two people from the public attended. 
 
Conclusions 
 
To date very little public interest has been shown in the program.  This along with the 
results from earlier Aliamanu meetings also points to a general lack of interest. 
 
Follow-up Procedures 
 
The installation will continue to gauge public interest through individual meetings on 
projects.  Solicitation for interest will be conducted in FY07.   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Community Involvement


